
State of California Department of Transportation Page 1
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-1-6.5/6.5

07-LA-1-8.4/8.6

07-LA-1-8.6/8.8

07-LA-1-10.7/10.7

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

Fed Aid

HB1

HM3

20.20

201130

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

LA-1 PCH ADJACENT TO DOMINGUEZ

CHANNEL OC IN PROXIMITY TO PORT OF LA

TO REPLACE DMGECORRODED SECTIONS OF

CRIB WALLS DUE RAIN DIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LOS ANGELES COUNTY, IN PACIFIC

PALISADES, FROM NORTH OF TEMESCAL

CANYON ROAD TO BAY CLUB DRIVE

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

MODIFY SIGNALS

BRIDGE PRESERVATION: APPLY

RE-FACE CORRODED CRIB WALLS

INSTALL TRAFFIC SIGNALS AND UPGRADE

CONSTRUCT SHOULDERS & UPGRADE

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

RV CONCRETE

GRIFFITH COMPANY

KDC INC., DBA DYNALECTRIC

C. A. RASMUSSEN, INC.

PROCON BUILDERS, INC.

Contractor

RIVERSIDE  CA 92504

ANAHEIM CA 92801

BREA, CA 92821

LOS ALAMITOS  CA 90720

VALENCIA  CA 91355

CHATSWORTH, CA 91311

(951)710-1000

(714)855-4201

 

(714)828-7000

(661)367-9040

(818)674-4330

TURAY, SULAIMAN

EL JAMAL, J

HERRERA, EDGAR

FREMPONG, S.

RAM, MAHINDA

SAYKALI, ZARIF

Resident
Engineer

(562)345-3134

 

(310)609-0364

(562)345-9865

(310)920-7449

(310)821-1847

 $229,029

 $827,688

 $2,885,000

 $400,648

 $3,036,558

 $418,340

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $337,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $5,350

This Month

09/19/18

05/08/19

01/02/18

09/19/18

11/27/18

01/16/18

Awarded

10/08/18

05/22/19

02/27/18

10/25/18

12/17/18

03/20/18

Approved

07/15/19

07/31/19

04/17/19

04/24/20

05/31/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 98%

%Time

 0%

 0%

 0%

 0%

 0%

 77%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-330204

07-4W1104

07-1XF004

07-331704

07-275104

07-3P7904

Contract 

SSTH-P001-(646)E

  

  

SSTG-P001-(644)E

SSTG-P001-(652)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

605 E. COMMERCIAL ST.;

3050 E BIRCH STREET

4462 CORPORATE CENTER DR.

28548 LIVINGSTON AVENUE

9526 TOPANGA CANYON BLVD.

13230 FIRESTONE BLVD

STE E-2

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

UNIT A

12975 W. CULVER BLVD

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-56.9/62.9

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

Fed Aid

HB1

HA23

HM1

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LOS ANGELES COUNTY FROM TRANCAS

CYN/BROAD BCH TO END OF COUNTY IN

MALIBU AND LA CO

IN LA COUNTY LA-1 FROM TOPANGA LA-27

TO DECKER RD TO REPAIR WOOLSEY FIRE

DAMAGE REMOVE DEBRIS REPLACE MBGR &

EROSION CNTRLDIR'S EM

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

CITY OF MALIBU IN LA & VEN COUNTIES

ON PCHREMOVE MUD/DEBRIS & REPAIR

DRAINAGE SYSTMSDUE TO HEAVY RAINS &

WOOLSEY FIRE DAMAGE DIR'S

Description 

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

SLURRY, DIGOUTS, SHOULDER WORK

REPAIR & CLEAN DEBRIS FROM WOOLSEY

FIRE

PROTECT BRIDGE SPREAD FOOTING

DEBRIS REMOVAL & DRAINAGE SYSTEMS

REPAIR

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

BURNS PACIFIC CONSTRUCTION INC

SUMMER CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

Contractor

VALENCIA  CA 91355

VALENCIA CA 91355

OXNARD CA 93036

THOUSAND OAKS, CA 91360

SANTA PAULA, CA 93061

COVINA, CA 91722

(661)367-9040

(661)367-9040

(805)879-5331

 

 

 

SAYKALI, Z.

RILEY, JAMES

DIPSIA, M

SAYKALI, ZARIF

DIPSIA, MICHAEL

SHOHET, HOUSHANG

Resident
Engineer

(310)821-847

(805)480-4928

 

(310)821-1847

(310)345-6270

(805)480-4928

 $2,281,704

 $6,137,503

 $2,144,895

 $5,470,000

 $570,000

 $2,985,000

Bid + CCOs

 $2,262,115

 $4,206,699

 $0

 $2,945,328

 $9,987

 $1,813,579

Comp To  date

 $131,401

 $561,206

 $0

 $0

 $0

 $0

This Month

06/18/18

06/26/17

04/22/19

11/30/18

01/19/18

01/06/19

Awarded

07/09/18

07/20/17

05/13/19

12/28/18

02/27/18

02/11/19

Approved

05/31/19

10/31/19

10/31/19

09/29/19

07/31/19

Est Comp

 100%

 99%

 0%

 44%

 50%

 76%

%Time

 100%

 68%

 0%

 54%

 2%

 61%

% Work 

OVER RUN

 

 

 

 

 

Message

07-299304

07-333404

07-3W8804

07-1XK304

07-1XG104

07-1XK704

Contract 

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

1000 TOWN CENTER DR #300

505 E THOUSAND OAKS BLVD

P.O. BOX 30

236 E. ARROW HWY

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W CULVER BLVD

12975 W. CULVER BLVD.

1525 RANCHO CONEJO

BLVD SUITE 102

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-1-/21.9

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM1

HB4N

HB4N

20.20

201130

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY AND VENTURA

COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

LA COUNTY LA-2 UPPER DARK CNYN

TRAIL&TURNTMT.WILSON TO REMOV RDWAY

ROCKDEBRIS,REPAIRSLOPES,INSTALL

CABLENET/CLEAN/REPAIR DS DIR'S 

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

PREVENTIVE PAVEMENT MAINTENANCE -

INTELLIGENT TRANSPORTATION SYSTEM

HAR UPGRADE & MODIF FOR AMBER ALERT

REPAIR ROCKSLIDES STORM DAMAGE ON

LA-2

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

VSS INTERNATIONAL, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GEN ENGR CONSTR

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

WEST SACRAMENTO  CA 95798

RIVERSIDE  CA 92504

CHINO  CA 91710

IRVINE, CA 92606-4414

SAN MARCOS CA 92078

SYLMAR, CA 91342

(916)373-1500

(951)710-1000

(909)591-0000

 

(760)916-9100

(818)362-9200

GALLARDO, SAM

SHERIF GUIRGUIS

ALONZO BERNARD

KWAN, KIN

FREMPONG, SAM

ARABE, JEROME

Resident
Engineer

(310)609-0266

(626)339-1601

(562)345-3145

(562)572-6016

(562)345-9865

(562)345-3125

 $5,777,120

 $11,477,077

 $5,626,291

 $2,485,000

 $84,329,633

 $130,127,902

Bid + CCOs

 $5,744,804

 $0

 $5,526,276

 $1,506,473

 $85,613,262

 $125,737,469

Comp To  date

 $14,919

 $0

 $3,000

 $0

 $0

 $633,000

This Month

03/23/18

12/17/18

11/28/16

02/18/19

08/14/12

08/23/12

Awarded

04/17/18

02/05/19

01/11/17

04/03/19

09/18/12

09/18/12

Approved

06/28/19

04/05/21

06/20/19

06/30/19

06/28/19

11/19/19

Est Comp

 86%

 0%

 93%

 100%

 86%

 84%

%Time

 99%

 0%

 98%

 61%

 99%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W6604

07-340604

07-240704

07-1XL404

07-215934

07-215944

Contract 

  

B1NH-000C-(486)E

ACST-P000-(446)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

PO BOX 981330DRIVE

5942 ACORN ST.

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE W.

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

18730 S, WILMINGTON

AVE.#103

1041 W BADILLO ST,

#112

13230 FIRESTONE BLVD

SUITE E-2

2090 FERN LANE

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

RANCHO DOMINGUEZ, CA.

90220

COVINA, CA 91722

SANTA FE SPRINGS CA

90670

GLENDALE, CA 91208

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

Fed Aid

HB5

HM1

HA22

HB34

HB1

HA42

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

SLAB REPLACEMENT

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

Type Of Work

SECURITY PAVING COMPANY INC

RV CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

Contractor

SYLMAR CA 91342

ANAHEIM  CA 92801

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

(818)362-9200

(714)855-4201

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

FAYAD, HASSAN

SAKER, GEORGE

MINOVI, SEPAND

AZIMA, HASSAN

IZADPANAH, MOE

AMADI, PATRICIA

Resident
Engineer

(562)860-3085

 

(626)572-6700

(626)572-6732

(626)572-6732

(818)364-2760

 $87,107,386

 $2,633,236

 $16,155,703

 $5,774,024

 $2,657,994

 $4,749,621

Bid + CCOs

 $69,576,779

 $1,478,518

 $14,947,716

 $1,453,045

 $0

 $4,699,670

Comp To  date

 $889,171

 $1,478,518

 $2,284,978

 $261,892

 $0

 $0

This Month

04/24/14

12/21/18

05/31/16

01/18/18

09/27/18

01/20/16

Awarded

05/13/14

01/09/19

06/20/16

02/09/18

10/22/18

01/28/16

Approved

12/31/20

11/12/19

10/25/19

10/24/22

10/29/20

02/28/19

Est Comp

 66%

 14%

 70%

 71%

 0%

 55%

%Time

 80%

 56%

 91%

 25%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

07-215954

07-4W0804

07-300704

07-296404

07-318404

07-258404

Contract 

CMLN-6207-(068)N

ACIM-0052-(999)E

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

605 E COMMERCIAL ST

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

18000 STUDEBAKER RD.

SUITE 360

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

3212 ROSEMEAD BLVD

SUITE 100

13171 TELFAIR AVENUE

STE 101

CERRITOS CA 90703

ROSEMEAD, CA 91770

EL MONTE CA 91731

EL MONTE, CA 91731

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-5-19.6/19.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

Fed Aid

HA22

HB1

20.20

201130

HB5

HB5

HB4N

Pgm Code

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

INSTALLATION OF TRAFFIC SIGNALS AT

SOUTH BOUND LA 5 OFF-RAMP TO

HOLLYWOOD WAY

Description 

PAVEMENT PRESERVATION

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

INSTALL TRAFFIC SIGNAL

Type Of Work

SEMA CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

CALPROMAX ENGINEERING, INC.

Contractor

IRVINE  CA 92618

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PLACENTIA  CA 92870

(949)470-0500

(661)367-9040

 

(818)362-9200

(818)362-9200

(714)573-4599

CHAUDHARI, SUSHILKUMAR

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

KWAN, KIN

Resident
Engineer

(626)337-8252

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

(562)572-6016

 $3,115,556

 $2,741,173

 $635,000

 $93,492,544

 $203,642,176

 $397,802

Bid + CCOs

 $1,896

 $2,577,967

 $642,042

 $85,757,062

 $151,411,456

 $0

Comp To  date

 $0

 $56,994

 $0

 $352,744

 $903,971

 $0

This Month

05/25/18

04/04/18

03/22/17

12/06/10

11/29/12

12/28/18

Awarded

06/19/18

04/26/18

05/05/17

12/20/10

12/20/12

01/25/19

Approved

10/20/19

04/30/20

12/31/18

05/04/20

11/01/21

Est Comp

 0%

 100%

 100%

 99%

 69%

 0%

%Time

 0%

 93%

 100%

 91%

 74%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

 

 

Message

07-308004

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

Contract 

ACIM- 005-(107)E

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

320 GODDARD WAY SUITE 150

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

650 N. ROSE DR. #186

1201 BALDWIN PARK

BLVD.

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

Fed Aid

HA25

HB34

HA22

HA22

HA42

HA42

Pgm Code

IN LOS ANGELES COUNTY IN CITY OF LOS

ANGELES ON ROUTE 5 FROM 0.1  MILE

SOUTH OF ROSCOE BOULEVARD

OVERCROSSING TO PAXTON STREET UND

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

IN LOS ANGELES COUNTY FROM PYRAMID

LAKE TO STATE ROUTE 138

IN LA CNTY FR RTE 138 / FRAZIER MOU

NTAIN PARK ROAD

Description 

LA-5, ROADSIDE REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHAB

ROADWAY REHABILITATION

STORM WATER QUALITY MANAGEMENT

STORM WATER QUALITY MANAGEMENT

Type Of Work

MARTINEZ LANDSCAPE CO., INC

A. M. CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

GUY F. ATKINSON CONSTRUCTION

LLC

SEMA CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

Contractor

SYLMAR  CA 91342

SYLMAR  CA 91392

SYLMAR CA 91342

IRVINE  CA 92612

TEMECULA  CA 92590

FONTNA  CA 92335

(818)364-9188

(818)362-8300

(818)362-9200

(949)855-9755

(303)627-2600

(909)356-8880

VENKATARAMAN,

KALYANAKRISHNAN

VENKATARAMAN,

KALYANAKRISHNAN

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

R.SALMAN

OSORIO, OSCAR

Resident
Engineer

(818)768-1939

(818)768-1939

(805)797-1348

(661)257-0273

 

(661)257-0273

 $740,882

 $1,055,330

 $16,153,330

 $131,805,187

 $3,163,897

 $4,584,304

Bid + CCOs

 $8,500

 $110,793

 $16,012,495

 $118,794,308

 $592,025

 $0

Comp To  date

 $8,500

 $77,554

 $0

 $5,617,465

 $592,025

 $0

This Month

12/19/18

08/31/18

01/13/16

04/17/17

01/04/19

01/03/19

Awarded

01/15/19

09/25/18

02/01/16

05/18/17

01/25/19

01/25/19

Approved

01/02/20

07/15/20

05/21/19

06/22/20

03/13/20

06/22/20

Est Comp

 10%

 9%

 87%

 78%

 9%

 0%

%Time

 1%

 10%

 97%

 87%

 19%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-4U0604

07-295104

07-302904

07-252624

07-312604

07-312504

Contract 

  

ACNH-X037-(206)E

NHPI-005 -(   )3

ACIM- 005-(122)E

ACIM-005 -(127)E

ACIM-005 -(126)E

  

--()

 115-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

13170 TELFAIR AVE

13170 TELFAIR AVE

18201 VON KARMAN AVE STE 800

42690 RIO NEDO, SUITE G

8555 BANANA AVENUE

9225 CRANFORD AVE

9225 CRANFORD AVE

13171 TELFAIR AVE

#101

25061 W AVENUE

STANFORD, STE70

25061 AVENUE

STANFORD, STE 70

PACOIMA, CA 91331

PACOIMA, CA 91331

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-5-588.0/81.8

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-2.1/18.4

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

Fed Aid

20.20

201130

HM4

HB5

HA22

HA21

HB5

Pgm Code

LA COUNTY S/B 5 TO E/B 138 & LA 210

TO REPAIR WASHED OUT SLOPES &

DRAINAGE SYSTEMDUE TO WINTER STORM

DAMAGE DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LA COUNTY IN SANTA MONICA & LA ON

RTE 1 FROM 0.1 MILE WEST OF MAIN

STREET OC TO RTE 1/10 SEP, & ON RTE

10 FROM RTE 1/10 SEP TO 

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

Description 

REPAIR WASHED OUT SLOPES & DRAINAGE

SYSTEM

REPLACE PAVEMENT DELINEATION

WIDEN AND REALIGN FREEWAY (SEGMENT

PAVEMENT PRESERVATION

PAINT AND REHABILITATE BRIDGE AND

CONSTRUCT HOV LANES & SOUNDWALLS

Type Of Work

JMCLOUGHLIN ENGINEERING CO INC

SPECIALIZED PAVEMENT MARKING,

INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

AMES CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

TUALATIN  OR 97062

SYLMAR  CA 91342

SYLMAR  CA 91342

STANTON CA 90680

BURNSVILLE, MN 55306

 

(503)885-0420

(818)362-9200

(818)362-9200

(562)285-6520

(952)435-7106

OSORIO, OSCAR

AMADI, PATRICIA

SAKER, GEORGE

DIPSIA, MICHAEL

PATEL, PRAVIN

PUNJABI, RAJ

Resident
Engineer

(661)257-0273

(805)391-3555

(562)345-3125

 

(626)572-6700

(626)339-1601

 $360,000

 $16,058,335

 $145,753,211

 $29,555,555

 $29,243,556

 $97,725,291

Bid + CCOs

 $369,454

 $12,747,524

 $62,088,089

 $203,249

 $5,521,126

 $82,741,517

Comp To  date

 $0

 $0

 $3,212,213

 $152,376

 $573,769

 $798,461

This Month

11/16/17

05/25/18

05/27/16

11/19/18

06/04/18

02/10/14

Awarded

01/02/18

06/19/18

07/15/16

12/12/18

06/29/18

02/27/14

Approved

05/22/19

11/22/19

11/15/22

02/20/21

04/11/22

07/15/20

Est Comp

 100%

 23%

 42%

 8%

 19%

 92%

%Time

 99%

 79%

 43%

 1%

 19%

 84%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE304

07-4W2404

07-2159U4

07-301504

07-296604

07-1170U4

Contract 

  

  

NHPI-0052-(981)N

ACIM- 010-(844)E

ACIM- 010-(840)E

CMLN-6207-(059)

  

  

MO06-62 0-(062)N

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

11095 SW INDUSTRIAL WAY STE A

13170 TELFAIR AVE

13170 TELFAIR AVENUE

11650 WESTERN AVE

2000 AMES DRIVE

25061 AVE STANFORD

SUITE 70

13171 TELFAIR AVE

SUITE 101

13230 FIRESTONE BLVD

902 SAN GABIEL BLVD

1041 W. BADILLO,

SUITE 112

VALENCIA, CA 91355

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

ROSEMEAD, CA 91770

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-10-37.2/42.4

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

Fed Aid

HB5

HA42

20.20

201130

HB1

HM1

HB71

Pgm Code

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

Description 

WIDEN FREEWAY, CONSTRUCT HOV LANES

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

Type Of Work

GUY F. ATKINSON

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

Contractor

IRVINE  CA 92612

BALDWIN PARK  CA 91706

COVINA, CA 91722

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

(949)382-7172

(626)960-9502

 

(570)459-5800

(858)243-8272

(714)253-3270

CAO, RUDY

MOHSENZADEH, ALI

TIEU, FRED

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

Resident
Engineer

(909)594-3739

(818)746-0669

(661)726-0148

(661)726-0148

(818)746-0669

(805)391-3555

 $178,870,754

 $3,795,383

 $460,000

 $479,482

 $6,094,240

 $685,575

Bid + CCOs

 $119,327,084

 $1,314,963

 $383,419

 $7,100

 $5,272,269

 $393,706

Comp To  date

 $3,066,593

 $225,616

 $0

 $0

 $351,098

 $3,411

This Month

11/16/15

09/11/18

04/28/17

05/21/18

06/29/17

02/01/18

Awarded

12/08/15

10/08/18

06/22/17

06/25/18

07/27/17

02/21/18

Approved

10/31/22

11/15/19

09/20/18

02/28/19

06/25/19

05/28/19

Est Comp

 44%

 38%

 100%

 100%

 85%

 95%

%Time

 67%

 35%

 83%

 1%

 84%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

07-1193U4

07-312304

07-1XE504

07-317004

07-3W4504

07-291004

Contract 

NHPI- 010-(829)E

ACNH-P014-(078)E

  

CNHG-P014-(077)E

NHP0-1407-(E  )

  

LN62-07 0-(0)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

14425 JOANBRIDGE STREET

236 E. ARROW HWY

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

721 BREA CANYON RD

STE 6

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

WALNUT, CA 91789

SYLMAR,CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-35.0/53.5

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-17.0/27

Fed Aid

HA42

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LOS ANGELES FROM 0.7 MILE SOUTH

SOLEDAD CANYON ROAD/ 0.3 MILE SOUTH

MOUNTAIN SPRING ROAD OC

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

ON LA-23 FROM PCH & DECKER CNY RD TO

VEN-1@DEER CREEK RD TO REPAIR WOOLSEY

FIRE DAMAMBGR, CLEAR&RESTORE

VEGETATION DIR'S EMERGENCY

LA-27 IN LA COUNTY MONTE NIDO TO

REPAIR FAILED SLOPES DUE TO STORM

DAMAGE INCLUDNGSCALING HILLSIDE&PLACE

WIRE MESH DRAPERY DIR'S E

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY UNINCORPORATED AREAS S/B

LA-39 TO REPAIR DAMAGED

RDWY,SLOPES,DRAING SYSTMAC DIKES &

INSTALL CABLE NET DUE TO STORM DIR'S

Description 

STORM WATER MITIGATION

CONSTRUCT STORM WATER TREATMENT

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPAIR FAILED SLOPE/HILLSIDE STORM

DAMAGE

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REPAIR WINTER STORM DAMAGE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

ORTIZ ENTERPRISES, INC.

ALCORN FENCE COMPANY

ACCESS LIMITED CONSTRUCTION

UNION ENGINEERING COMPANY, INC

BALTAZAR CONSTRUCTION, INC

Contractor

YORBA LINDA, CA 92886

IRVINE  CA 92618

SUN VALLEY, CA 91352

OCEANO, CA 93445

VENTURA, CA 93002

COVINA, CA 91722

(714)646-3697

(949)753-1414

 

 

 

 

AL JAMAL, ABDERRAHMAN

ARIAS, JUAN

SHOHET, HOUSHANG

SAYKALI, ZARIF

SAYKALI, ZARIF

HONG, HAI

Resident
Engineer

(805)797-1348

(562)401-3333

(805)480-4928

(310)821-1847

(310)345-6274

(951)232-3742

 $3,654,061

 $9,360,541

 $5,035,000

 $9,905,000

 $1,985,000

 $3,985,000

Bid + CCOs

 $313,536

 $5,714,156

 $1,122,359

 $3,853,725

 $1,751,168

 $0

Comp To  date

 $313,536

 $911,426

 $0

 $0

 $0

 $0

This Month

01/11/19

02/22/18

11/16/18

01/17/19

02/03/17

03/22/19

Awarded

02/05/19

03/12/18

01/10/19

02/11/19

03/07/17

04/12/19

Approved

02/19/20

11/13/19

10/31/19

06/30/19

02/21/19

07/26/19

Est Comp

 14%

 39%

 24%

 100%

 100%

 0%

%Time

 9%

 61%

 22%

 39%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

07-312804

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XL304

Contract 

ACNH-P014-(079) 

ACNH-X037-(201)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD #376

6 CUSHING WAY SUITE 200

9901 GLENOAKS BLVD

1102 PIKE LANE

PO BOX 1000

236 E. ARROW HWY

1317 TELFAIR AVE.#101

11229 SOUTH WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

12975 W. CULVER BLVD

12975 W. CULVER BLVD.

1041 W. BADILLO ST

SUITE 112

SYLMAR, CA 91342

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

05/06/19

Location
Storm Water
Plan
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07District

07-LA-39-250.0/25.9

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

HA21

HA21

Pgm Code

IN ANGELES NATIONAL FOREST IN SAN

GABRIEL CANYON TO CLEANUP & REPAIR

ALL FIRE DAMAGEROADSIDE

FACILITIES,SUPPORT SLOPES&DRAINAGDIR'

IN LA COUNTY LA-39 2 LANE ROADWAY TO

REMOVROCK SLIDE DEBRIS & REPAIR

DAMAGED RIGHT SHOULDER & AC DIKE

DIR'S EMERGENCY FORCE ACCOUN

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

REPAIR FORK FIRE DAMAGE TO ROADSIDE

ROCK SLIDE DEBRIS REPAIR & ROADWAY

DAMAGE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

STORM DAMAGE REPAIR AND RESTORE

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

BALTAZAR CONSTRUCTION, INC.

BALTAZAR CONSTRUCTION, INC

GOLDEN STATE BRIDGE INC

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

Contractor

COVINA, CA 91722

COVINA, CA 91722

BENICIA, CA 94510

CORONA  CA 92883

BENICIA  CA 945101195

WILMIMGTON, CA  90744

 

 

 

(951)674-7352

(925)372-8000

(562)432-4343

HONG, HAI

HONG, HAI

TON, THANG

TON THANG

TON, THANG

LEON, DAN

Resident
Engineer

(626)339-1601

(951)232-3742

(562)860-3085

(562)860-3085

(562)860-3085

(562)472-6032

 $660,000

 $485,000

 $4,610,000

 $1,430,300

 $15,376,842

 $374,108,018

Bid + CCOs

 $504,978

 $0

 $1,753,487

 $1,229,493

 $14,611,499

 $336,292,978

Comp To  date

 $0

 $0

 $0

 $118,355

 $0

 $1,652,354

This Month

10/06/18

02/07/19

03/20/18

04/26/18

04/06/16

06/30/11

Awarded

10/29/18

03/12/19

04/17/18

05/18/18

04/18/16

07/13/11

Approved

05/16/19

03/31/19

12/30/19

11/12/19

11/05/19

11/12/20

Est Comp

 68%

 0%

 100%

 59%

 70%

 76%

%Time

 77%

 0%

 38%

 85%

 95%

 90%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

07-1XJ404

07-1XL104

07-1XH004

07-326104

07-290704

07-138204

Contract 

  

  

  

ACNH-P047-(013)E

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

236 E. ARROW HWY

236 E. ARROW HWY

3701 MALLARD DR

26320 LESTER CIRCLE

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

1041 W. BADILLO STE

112

1041 W. BADILLO ST

SUITE 112

18000 STUDEBAKER RD

SUITE 360

18000 STUDEBAKER RD.

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

COVINA, CA 91722

COVINA, CA 91722

CERRITOS, CA 90703

CERRITOS CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

Accepted

05/20/19

Location
Storm Water
Plan
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07District

07-LA-57-2.5/11.4

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

Fed Aid

HM3

HB71

HA42

20.20

201130

HB34

HE11

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 57

FROM COLD SPRING LANE UNDERCROSSING

TO GLADSTONE STREET UNDERCROSSING AND

ON ROUTE 60 FROM MARKL

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

CITY OF LA IN LA COUNTY LA-60 TO

REPAIR FAILED CULVERTS,WASHED OUT

SLOPES, AC DIKEINCL REMOVE&REPLACE

EXIST SLOT DRAIN SYSTMDIR'S 

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

Description 

APPLY METHACRYLATE ON DECK, REPLACE

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

REPAIR CULVERTS & DRAINAGE DUE TO

STORM

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

SGV ENTERPRISES INC

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

Contractor

IRVINE CA 92606

ORANGE  CA 92868

BREA  CA 92821

ARCADIA, CA 91007

SAN DIMAS  CA 91773

FONTANA  CA 92335

(949)252-0441

(714)538-5156

(714)984-5500

 

(909)394-4510

(909)356-8880

HAILU, MESFIN

GUIRGUIS, SHERIF

AZIMA, HASSAN

MINOVI, SEPAND

AZIMA, HASSAN

SANDOVAL, MARTIN

Resident
Engineer

 

(626)339-1601

(626)572-6732

(909)322-4628

(626)572-6732

(909)594-9311

 $975,341

 $881,025

 $2,540,675

 $935,000

 $2,872,996

 $5,878,125

Bid + CCOs

 $0

 $785,284

 $2,130,716

 $280,780

 $2,749,315

 $5,566,619

Comp To  date

 $0

 $77,196

 $12,600

 $0

 $81,012

 $0

This Month

04/25/19

01/24/18

09/06/16

02/08/19

01/16/18

01/08/16

Awarded

05/21/19

02/21/18

09/28/16

03/07/19

02/02/18

01/25/16

Approved

09/13/19

05/14/21

06/17/19

01/31/20

01/30/19

Est Comp

 0%

 49%

 100%

 70%

 100%

 99%

%Time

 0%

 86%

 82%

 30%

 94%

 96%

% Work 

 

 

 

 

OVER RUN

 

Message

07-4W1404

07-291204

07-288204

07-1XL004

07-295804

07-255104

Contract 

  

  

NHP-X037-(191)E

  

ACNH-P060-(151)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

133 N. PIXLEY STREET

3050 E. BIRCH ST.

615 LAS TUNAS DR STE J

559 W COVINA BLVD

8555 BANANA AVENUE

1041 W BADILLO ST

SUITE 112

3212 ROSEMEAD BVD.

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

COVINA, CA 91722

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-60-24.4/25.3

07-LA-60-110.0/11

07-LA-91-6.0/20.7

07-LA-91-6.3/8.4

07-LA-91-6.3/6.3

07-LA-91-8.8/16.6

Fed Aid

20.20

201130

HM4

HA42

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM VERMONT AVENUE IN LOS

ANGELES TO ORANGE COUNTY LINE IN

CERRITOS

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES, AT VARIOUS ROUTES AND

LOCATIONS; RTE 91 (8.801/16.616 RTE

105 (10.252/17.38), RTE 164 (1.

385/5.599), AND RTE 710 

Description 

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

REPLACE SIGN PANELS WITH TYPE XI

IMPLEMENT STORM WATER MITIGATION

INSTALL HIGH FRICTION SURFACE

UPGRADE EXISTING GUARD RAILINGS

Type Of Work

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

OHL USA, INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92618

CORONA CA  92883

ORANGE CA 92865

IRVINE  CA 92614

SACRAMENTO  CA 95834

IRVINE  CA 92606

(949)753-1414

 

(714)974-1190

(949)242-4432

(916)283-9950

(949)252-0441

SANDOVAL, MARTIN

PATEL, PRAVIN

GALLARDO, SAM

HERRERA, EDGAR

HERRERA, EDGAR

Resident
Engineer

(909)594-3720

(213)798-6053

 

(310)609-0266

(310)609-0264

(310)609-0364

 $16,033,531

 $405,000

 $274,935

 $10,332,432

 $1,481,146

 $533,838

Bid + CCOs

 $15,991,518

 $150,499

 $0

 $6,154,527

 $1,277,143

 $228,781

Comp To  date

 $0

 $0

 $0

 $328,467

 $0

 $144,781

This Month

09/19/16

10/06/18

05/08/19

03/16/18

11/16/16

12/14/18

Awarded

09/28/16

10/30/18

05/24/19

04/09/18

12/09/16

01/09/19

Approved

08/29/19

06/27/19

02/28/20

01/31/19

06/17/19

Est Comp

 62%

 72%

 0%

 30%

 99%

 78%

%Time

 100%

 37%

 0%

 59%

 85%

 43%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-279114

07-1XJ504

07-4W3804

07-286704

07-307204

07-4T8904

Contract 

TTDG-6204-(076)

  

  

ACNH-X037-(203)E

ACNH-X037-(194)E

SIMG-X037-(209)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200

26320 LESTER CIRCLE

638 W SOUTHERN AVE;

1920 MAIN ST STE 310

4600 NORTHGATE BLVD, SUITE 10

16351 CONSTRUCTION CIRCLE WES

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

18730 S WILMINGTON

AVE STE#103

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE 103

WALNUT, CA 92789

ROSEMEAD CA 91770

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-91-11.8/14.1

07-LA-91-72.0/10.7

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

Fed Aid

HB34

20.20

201130

HA42

HB34

HA42

HB71

Pgm Code

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

CITY OF COMPTON IN LA COUNTY RT 91

ALONG SANTA FE AVE OFFRAMP TO REPAIR

WASHED OUT SLOPES, AC DIKE &

IRRIGATION LINES DIR'S EMERGE

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

ENHANCE HIGHWAY WORKER SAFETY BY

REPAIR ERODED SLOPES

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

Type Of Work

STL LANDSCAPE, INC.

IBARRA GENERAL ENIGNEERING INC

POWELL CONSTRUCTORS INC

YAKAR

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

Contractor

LOS ANGELES  CA 90001

RIVERSIDE, CA 92509

FONTANA CA 92335

COVINA  CA 91723

VALENCIA  CA 91355

LOS ANGELES  CA 90001

(323)581-8200

 

(909)356-8880

(909)599-1612

(661)367-9040

(323)581-8200

ARIAS, JUAN

HERRERA, EDGAR

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

Resident
Engineer

(562)401-3333

(310)609-0364

(714)376-2022

(626)572-6700

(818)768-1939

(213)507-7938

 $1,099,603

 $535,000

 $14,950,013

 $898,460

 $6,652,438

 $1,550,764

Bid + CCOs

 $961,060

 $376,753

 $9,119,599

 $876,502

 $6,031,091

 $1,593,074

Comp To  date

 $1,920

 $0

 $465,507

 $0

 $45,785

 $0

This Month

10/31/17

01/02/19

02/21/18

12/23/14

12/09/16

12/01/17

Awarded

11/17/17

03/04/19

03/20/18

01/29/15

01/09/17

12/18/17

Approved

08/14/19

05/30/19

03/30/21

04/22/19

08/30/19

12/14/18

Est Comp

 50%

 90%

 34%

 100%

 60%

 99%

%Time

 87%

 70%

 61%

 100%

 89%

 98%

% Work 

 

 

 

COMPLETED

 

 

Message

07-296204

07-1XK504

07-300404

07-2838U4

07-281504

07-291104

Contract 

ACNH-P091-(145)E

  

ACNH-Q101-(332)E

STPE-X037-(173)E

ACNH-Q101-(04E)

ACNH-X037-(200)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

4325 TYROLITE ST

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE #103

9225 CRANFORD ST

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

PACOIMA, CA 91331

ROSEMEAD CA 91770

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

Accepted

05/10/19

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-101-273.0/36.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

Fed Aid

20.20

201130

HA22

HB1

HA21

HB1

20.20

201130

Pgm Code

LA COUNTY 101 FROM VALLEY CIRCLE TO

REYES ADOBE RD TO REPAIR & REPLACE

DAMAGED MBGR &EROSION CONTROL BMP'S

DUE TO WOOLSEY FIREDIR'

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

Description 

REPAIR & CLEAN FIRE DAMAGE

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

Type Of Work

ORTIZ ENTERPRISES INC

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

CROSSTOWN ELECTRICAL & DATAINC

Contractor

IRVINE, CA 92618

ANAHEIM  CA 92801

IRVINE  CA 92606

STANTON  CA 90680

LIBERTYVILLE  IL 60048

IRWINDALE, CA 91706

 

(714)855-4201

(949)252-0441

(562)305-1520

(847)247-5274

 

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

VENKATARAMAN,

KALYANAKRISHNAN

BUI, KEVIN

OREGEL, MARTIN

YAZDANI, FRED

Resident
Engineer

(818)262-8853

(626)572-6700

(818)768-1939

(562)401-3333

(562)401-3333

(818)364-2760

 $6,420,000

 $6,211,994

 $10,747,359

 $3,552,356

 $2,481,294

 $1,285,000

Bid + CCOs

 $1,821,160

 $5,387,328

 $9,552,975

 $2,309,205

 $674,970

 $132,287

Comp To  date

 $0

 $20,676

 $69,609

 $0

 $0

 $0

This Month

11/19/18

02/28/18

05/12/16

04/13/16

11/15/16

09/04/18

Awarded

01/04/19

03/20/18

05/26/16

05/02/16

01/11/17

09/24/18

Approved

08/20/19

09/30/19

05/20/19

04/28/20

06/27/19

06/30/19

Est Comp

 59%

 86%

 53%

 87%

 33%

 5%

%Time

 28%

 83%

 86%

 78%

 27%

 10%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

07-1XK004

07-300804

07-2827U4

07-4Y8504

07-297404

07-1XH104

Contract 

  

ACNH-Q101-(331)E

NHP-X037-(192)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

5454 DIAZ STREET

9225 CRANFORD AVE

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

13171 TELFAIR AVENUE

SUITE 101

PACOIMA, CA 91331

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-6.0/9.5

07-LA-110-8.0/9

07-LA-110-23.7/25.5

Fed Aid

HB4N

HA22

HM2

20.20

201130

HB4N

HB1

Pgm Code

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY ON LA 110 AND

LA 91

CITY OF TORRANCE & CARSON S/B & N/B

LA-110REPAIR&RECONSTRUCT DAMAGED

DRAINAGE SYSTEMRECONSTRUCT ERODED

SLOPE,HYDROSEED & MESH DIR'

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

Description 

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

LINE AND REPAIR CULVERTS

REPAIR DRAINAGE SYSTEMS DUE TO STORM

WIDEN SHOULDER & AUXILIARY LANE

INSTALL SAFETY LIGHTING

Type Of Work

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

JABRE CONTRACTING INC.

BEADOR CONSTRUCTION COMPANY

OHL USA, INC

FERREIRA CONSTRUCTION CO,,

INC.

Contractor

LOS ALAMITOS  CA 90720

CORONA  CA 92879

MANHATTAN BEACH  CA 90266

CORONA, CA 92883

IRVINE  CA 92614

CHINO  CA 91710

(714)828-7000

(951)736-7600

(310)720-0277

 

(949)242-4432

(909)606-5900

ALONZO, BERNARD

TON, T.

HERRERA, EDGAR

TON, THANG

GALLARDO, SAM

GUIRGUIS, SHERIF

Resident
Engineer

(562)345-3145

(562)860-3085

(310)609-0364

(310)261-8467

(310)609-0266

(626)339-1601

 $4,635,797

 $30,154,819

 $559,280

 $1,485,000

 $17,007,767

 $2,074,124

Bid + CCOs

 $1,679,683

 $12,622,610

 $520,536

 $7,723

 $7,884,069

 $2,043,389

Comp To  date

 $294,927

 $1,429,480

 $53,653

 $0

 $1,129,283

 $0

This Month

11/09/17

04/03/18

11/19/18

03/28/19

02/27/18

01/31/17

Awarded

12/18/17

05/16/18

12/10/18

04/29/19

03/09/18

02/21/17

Approved

04/13/20

04/09/20

06/03/19

12/31/19

03/30/21

06/20/19

Est Comp

 53%

 28%

 85%

 14%

 30%

 100%

%Time

 36%

 42%

 91%

 1%

 46%

 99%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-304604

07-3009U4

07-4W3004

07-1XL604

07-293704

07-297704

Contract 

ACIM- 105-(020)E

ACIM- 110-(841)E

  

  

ACIM-X037-(199)E

ACNH-P110-(18E)

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1813 MANZANITA LANE

26320 LESTER CIRCLE

1920 MAIN STREET STE 310

15188 VISTA DEL RIO AVE

13230 FIRESTONE BLVD.

STE E-2

18730 S WILMINGTON

AVE STE 103

18000 STUDEBAKER RD

SUITE 360

18730 S. WILMINGTON

AVE #103

1041 W BADILLO SUITE

112

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUES, CA

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-5.7/5.7

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

Fed Aid

HB1

HA21

20.20

201130

HA22

HM1

HM3

Pgm Code

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER BRIDGE (NO.  53-

0421R/L).

IN LA COUNTY CITY OF PORTER RANCH W/B

118 RESEDA OFFRAMP TO REPAIR DAMAGED

RDWAY, ACDIKE, RECONSTRUCT MBGR DUE

TO SINKHOLE DIR'S E

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY, AT DEL VALLE

ON ROUTE 126, FROM VENTURA COUNTY

LINE TO 0.1 WEST OF COMMERCE CENTER

DRIVE AND FROM 0.1 EAST 

BRIDGE PAINT , SPALL REPAIR

Description 

INSTALL CONCRETE BARRIER, LIGHTING,

BRIDGE PAINT

REPAIR ROADWAY DAMAGE DUE TO

SINKHOLE

REHABILITATE PAVEMENT

DIGOUTS, SLURRY SEAL

BRIDGE PRESEVATION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

C A RASMUSSEN INC

SECURITY PAVING COMPANY, INC.

PAVEMENT COATINGS CO.

TECHNO COATINGS INC.

Contractor

IRVINE  CA 92606

SIGNAL HILL  CA 90755

VALENCIA, CA 91355

SYLMAR  CA 91342

JURUPA VALLEY  CA 91752

ANAHEIM  CA 92805

(949)252-0441

(562)427-7720

 

(818)362-9200

(714)826-3011

(714)635-1130

PATEL, PRAVIN

S.CHAUDHARI

AL-JAMAL, ABDUL

AL-JAMAL, A.

SALMAN, RIDWAN

SHIH, JAMES

Resident
Engineer

(626)572-6700

 

(805)797-1348

(805)797-1348

(661)257-0273

(818)535-4110

 $6,333,449

 $2,679,479

 $535,000

 $20,013,509

 $1,077,843

 $1,452,424

Bid + CCOs

 $13,523

 $0

 $0

 $19,954,762

 $1,153,631

 $1,095,558

Comp To  date

 $9,560

 $0

 $0

 $167,414

 $221,202

 $170,922

This Month

03/23/18

12/17/18

03/12/19

12/29/16

11/30/18

05/17/18

Awarded

04/17/18

01/15/19

04/18/19

01/19/17

01/02/19

06/19/18

Approved

10/21/21

03/14/19

06/24/19

06/28/19

06/28/19

Est Comp

 34%

 0%

 0%

 100%

 47%

 54%

%Time

 0%

 0%

 0%

 93%

 100%

 75%

% Work 

 

 

 

 

 

 

Message

07-2975U4

07-305704

07-1XM204

07-302104

07-3W8204

07-3W5804

Contract 

HNHG-P110-(019)E

ACNH-P110-(020)E

  

ACNH-P118-(65E)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2704 GUNDRY AVE.

28548 LIVINGSTON AVE

13170 TELFAIR AVE

10240 SAN SEVAINE WAY

1391 S. ALLEC ST.

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVE.

#101

25061 AVENUE

STANFORD, STE 70

601 S. GLENOAKS BLVD.

STE. 310

ROSEMEAD, CA 91770

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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05/20/19 Statement of Ongoing Contracts as of 05/28/19

07District

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

Fed Aid

HA22

HE13

HE13

20.20

201130

HB34

HA22

Pgm Code

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LOS ANGELES COUNTY, AT

LITTLEROCK, FROM 87TH STREET EAST TO

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

Description 

PAVEMENT PRESERVATION & AMERICANS

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

Contractor

VALENCIA  CA 91355

LANCASTER  CA 93535

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

(661)367-9040

(661)726-4447

(661)367-9040

 

(818)364-9188

(760)916-9100

TIEU, FRED

RESLER, C.

TIEU, FRED

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(661)726-0148

(661)257-0273

(661)726-0148

(818)637-2506

(818)254-7383

(213)308-2033

 $4,645,496

 $9,990,990

 $9,181,887

 $10,920,000

 $895,909

 $122,573,060

Bid + CCOs

 $4,790,797

 $0

 $6,467,723

 $10,844,654

 $792,406

 $120,397,984

Comp To  date

 $118,266

 $0

 $926,167

 $0

 $0

 $386,842

This Month

03/20/18

03/14/19

02/22/17

10/27/17

12/01/17

02/06/15

Awarded

04/11/18

04/05/19

03/13/17

11/28/17

12/18/17

02/27/15

Approved

06/28/19

07/18/19

03/28/19

08/31/19

06/20/19

Est Comp

 99%

 0%

 79%

 100%

 66%

 72%

%Time

 99%

 0%

 69%

 99%

 88%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-2881U4

Contract 

ACNH-P138-(059)E

STPL-6207-(063)E

ACNH-P138-(056)E

  

ACIM- 210-(836)E

NHPI- 210-(823)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

213 E COLUMBIA WAY

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

45120 13TH STREET

WEST

25061 W. AVE STANFORD

SUITE 70

45120 13TH STREET

WEST

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

LANCASTER, CA 93534

VALENCIA, CA 91355

LANCASTER, CA 93534

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

Fed Aid

HB34

HB4N

HB4N

20.20

201130

HM3

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

Contractor

IRVINE  CA 92606

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

SAN FERNANDO  CA 91340

COMPTON  CA 90221

(949)252-0441

(909)606-5900

(619)460-6060

 

(818)898-2300

(310)669-8949

SHALVIRI, ALI

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

AZIMA, HASSAN

FARDOUN, MIKE

Resident
Engineer

(818)254-7383

(818)364-2760

(626)339-1601

(818)254-7383

(626)572-6732

(626)339-1601

 $1,007,098

 $5,073,964

 $12,577,026

 $1,435,000

 $1,651,754

 $569,912

Bid + CCOs

 $722,227

 $5,004,322

 $12,373,889

 $1,393,202

 $1,579,101

 $550,776

Comp To  date

 $306,760

 $0

 $0

 $0

 $79,914

 $1,521

This Month

09/19/18

12/30/15

01/06/16

04/30/18

01/03/18

03/19/18

Awarded

10/09/18

01/19/16

02/24/16

05/30/18

02/02/18

04/16/18

Approved

11/02/19

04/30/19

04/30/19

12/31/18

06/20/19

06/25/19

Est Comp

 58%

 100%

 99%

 100%

 83%

 89%

%Time

 71%

 100%

 98%

 97%

 95%

 97%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

07-296904

07-129974

07-306404

07-1XH304

07-3W5704

07-3P6804

Contract 

ACIM- 210-(843)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

  

  

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

3212 ROSEMEAD BLVD

SUITE 100

1041 W BADILLO ST.

SUITE 112

GLENDALE, CA 91208

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

EL MONTE, CA 91731

COVINA CA 91722

Accepted

05/10/19

05/20/19

Location
Storm Water
Plan
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07District

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-405-.7/6.7

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

07-LA-405-12.6/21.2

Fed Aid

20.20

201130

HM3

HB34

HM3

HA42

HB1

Pgm Code

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY ON ROUTES  405,

14 AND 710

REHABILITATE AND UPGRADE EXISTING

CARSON COMMERCIAL VEHICLE

ENFORCEMENT FACILITY (CVEF) ON

SOUTHBOUND LA-405, FROM DEL AMO

BOULEV

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

Description 

REMOVE & REPLACE FAILED CONCRETE

SLABS

BRIDGE PRESERVATION: PATCH DECK

ROADWAY SAFETY IMPROVEMENT

POLYESTER CONCRETE, APPROACH SLABS,

RECONSTRUCT ABANDONED TRUCK WEIGHT

INSTALL CONCRETE BARRIERS & UPGRADE

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

WESTERN STRUCTURES

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

RIVERSIDE  CA 92503

WILDOMAR  CA 92595

IRVINE  CA 92606

FONTANA, CA 92335

IRVINE CA 92614

 

(951)352-4300

(951)245-1686

(949)252-0441

(909)356-8880

(949)252-0441

CHOU, MICHAEL

AMADI, PATRICIA

ROBILLOS, RAMON

IZADPANAH, MOE

NJOYA, D.

GALLARDO, SAM

Resident
Engineer

(626)339-1601

(818)364-2760

(562)345-9901

(626)572-6732

 

(310)609-0264

 $535,000

 $2,567,019

 $1,441,721

 $3,487,203

 $7,227,665

 $13,691,007

Bid + CCOs

 $528,672

 $2,367,261

 $1,289,141

 $0

 $5,500

 $11,294,048

Comp To  date

 $0

 $0

 $314,559

 $0

 $0

 $326,902

This Month

09/10/18

02/15/17

09/14/18

02/20/19

01/09/19

04/06/16

Awarded

10/08/18

03/24/17

10/08/18

03/21/19

01/30/19

04/26/16

Approved

06/15/19

01/31/19

05/30/20

09/03/19

06/30/20

05/31/19

Est Comp

 55%

 100%

 100%

 0%

 0%

 99%

%Time

 99%

 90%

 85%

 0%

 0%

 82%

% Work 

 

OVER RUN

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

07-1XH604

07-3W2204

07-296104

07-4W4604

07-289104

07-290004

Contract 

  

  

ACIM-405 -(995)E

  

  

NHPI-405 -(   )2

  

  

--()

  

  

 977-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

6005 TYLER STREET

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE

1792 KAISER AVENUE

1041 W. BADILLO SUITE

112

13171 TELFAIR AVENUE

STE 101

13230 FIRESTONE BLVD

3212 ROSEMEAD BLVD

SUITE 100

18730 S. WILMINGTON

AVE #103

COVINA, CA 91722

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

Fed Aid

20.20

201130

HA22

HA23

HB34

HA22

20.20

201130

Pgm Code

LA COUNTY CITY OF HAWTHORNE N/B

ROSECRANS AVE OFFRAMP ON LA 405 TO

REPAIR BROKEN IRRIGATION PIPE DAMAGE

OF ERODED SLOPE DIR'S EMER

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

Description 

REPAIR ERODED SLOPE DAMAGE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

Type Of Work

BALTAZAR CONSTRUCTION, INC

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

Contractor

COVINA, CA 91722

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

 

(818)362-9200

(562)929-1128

(909)394-4510

(949)252-0441

 

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

SAYKALI, ZARIF

RAM, MAHINDA

RAM, MAHINDA

Resident
Engineer

(310)609-0266

(310)920-7449

(562)345-9865

(310)821-1847

(310)920-7449

(310)920-7449

 $302,000

 $13,177,195

 $10,869,807

 $1,594,025

 $1,238,067

 $1,875,000

Bid + CCOs

 $71,677

 $12,769,496

 $11,137,253

 $1,148,612

 $1,182,199

 $783,669

Comp To  date

 $0

 $57,225

 $1,290

 $207,442

 $0

 $0

This Month

11/29/18

03/01/16

12/29/16

08/10/18

01/09/18

12/20/17

Awarded

03/12/19

03/17/16

01/19/17

08/31/18

02/02/18

01/24/18

Approved

04/30/19

06/28/19

10/31/19

06/30/20

06/28/19

05/28/19

Est Comp

 25%

 100%

 83%

 84%

 100%

 80%

%Time

 24%

 98%

 100%

 72%

 95%

 42%

% Work 

 

 

 

 

 

 

Message

07-1XK404

07-300604

07-3X8704

07-296304

07-307804

07-1XG204

Contract 

  

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

ACIM- 405-(037)E

  

  

 025-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

236 E. ARROW HWY

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

18730 S. WILMINGTON

AVE SUITE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

12975 W CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-35.3/37.5

07-LA-405-/29.5

07-LA-405-/20.5

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-6.2/9.2

Fed Aid

HB1

HB4N

HM4

HA22

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.6 MILE SOUTH OF BEL AIR CREST

ROAD UNDERCROSSING TO 0.5 MILE NORTH

OF MULHOLLAND DRIV

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY FROM ORANGE

COUNTY LINE IN LONG BEACH TO 0.3__

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING IN HAWTHORNE

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.2 MILE NORTH OF PICO AVENUE

OFFRAMP OVERHEAD TO 0.2 MILE SOUTH OF

THE ROUTE 405/710 SEP

Description 

MODIFY OR REPLACE EXISTING WILDLIFE

UPGRADE EXISTING COMMUNICATION

REPLACE PAVEMENT DELINEATION

RAMP PAVEMENT REPAIR & ADA CURB

COLD PLANE AND OVERLAY

SLURRY SEAL DIG OUTS 26 RAMPS

Type Of Work

IZURIETA FENCE COMPANY, INC.

SELECT ELECTRIC, INC

STERNDAHL ENTERPRISES INC.

RV CONCRETE, INC.

R.J. NOBLE COMPANY

RJ NOBLE

Contractor

LOS ANGELES  CA 90039

NORWALK, CA 90650

SUN VALLEY  CA 91352

ANAHEIM  CA 92801

ORANGE  CA 92865

ORANGE CA 92865

(323)661-4759

(562)807-1860

(818)834-8199

(714)855-4201

(714)637-1550

(714)637-1550

SAYKALI, ZARIF

WANG, PAUL

ARIAS, JUAN

ARIAS, JUAN

ROBILLOS, RAMON

FERRER, JOSE

Resident
Engineer

(310)821-1847

(562)345-3144

(562)401-3333

(562)401-3333

(562)345-9901

(562)401-3333

 $882,980

 $5,390,924

 $5,245,950

 $1,146,477

 $1,879,074

 $1,472,196

Bid + CCOs

 $322,223

 $4,758,186

 $4,800

 $1,329,361

 $1,652,350

 $0

Comp To  date

 $178,560

 $115,558

 $4,800

 $2,980

 $68,097

 $0

This Month

12/12/18

01/04/17

03/04/19

04/17/18

05/01/18

04/26/19

Awarded

01/15/19

01/30/17

03/21/19

05/03/18

05/16/18

05/13/19

Approved

06/30/19

06/27/19

11/06/19

06/13/19

05/21/19

Est Comp

 68%

 95%

 21%

 99%

 92%

 0%

%Time

 36%

 88%

 0%

 96%

 87%

 0%

% Work 

 

 

 

 

 

 

Message

07-4T9504

07-257104

07-4W4204

07-307704

07-1W9704

07-3W8304

Contract 

HSIM-405 -(989)E

ACIM-405 -(983)E

  

ACIM- 602-(992)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3000 GILROY ST

11250 FIRESTONE BLVD

11861 BRANFORD ST.

605 E COMMERCIAL ST

15505 EAST LINCOLN

15505 EAST LINCOLN AVE;

12975 W CULVER BLVD

13230 FIRESTONE BLVD

SUITE E-2

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVE

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA

90670

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

Fed Aid

HA22

HA42

HM3

HA22

20.20

201130

Pgm Code

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

CITY OF MALIBU IN VENTURA COUNTY ON

PCH TOREPAIR S/B SHOULDER DUE TO

ONGOING WAVE EROSION & REPAIR

UTILITIES & PLACE RSP DIR'S EME

Description 

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

REPAIR & RESTORE SHOULDER &

UTILITIES

Type Of Work

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

SUMMER CONSTRUCTION INC

Contractor

SYLMAR  CA 91342

LOS ANGELES  CA 90001

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

VALENCIA, CA 91355

SANTA PAULA, CA  93060

(818)364-9188

(323)581-8200

(818)898-2300

(909)597-8413

(661)367-9040

 

TON, THANG

ARIAS, JUAN

WANG, MIKE

LEE, PETER

RILEY, JAMES

IRA, ALFRED

Resident
Engineer

(562)860-3085

(562)401-3333

(213)798-5970

(562)401-3333

(213)507-7938

(805)480-4928

 $1,562,160

 $2,243,534

 $985,869

 $82,298,370

 $3,200,000

 $5,310,000

Bid + CCOs

 $1,497,452

 $2,120,914

 $808,005

 $37,859,574

 $2,067,633

 $3,844,209

Comp To  date

 $0

 $3,000

 $0

 $2,175,860

 $0

 $0

This Month

05/29/15

08/01/16

03/30/16

02/16/18

04/19/17

10/19/18

Awarded

07/02/15

08/15/16

04/18/16

03/09/18

05/17/17

11/06/18

Approved

06/25/19

11/03/20

04/30/19

03/20/22

04/30/19

08/30/19

Est Comp

 0%

 0%

 57%

 20%

 99%

 71%

%Time

 0%

 0%

 92%

 46%

 65%

 72%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-183124

07-289204

07-2W9404

07-202124

07-2X0504

07-1XJ704

Contract 

NHPI- 710-(822) 

NHPI-710 -(101)5

  

ACIM- 710-(839)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

15245 TELEGRAPH RD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

Fed Aid

HA22

HA42

HM1

HM1

HA22

HM1

Pgm Code

IN VENTURA COUNTY, FROM THE LOS

ANGELES/VENTURA COUNTY LINE TO

SYCAMORE CANYON ROAD

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

IN THOUSAND OAKS, FROM CARLISLE RD TO

JUNCTION US-101 FREEWAY

IN VENTURA COUNTY, NEAR VENTURA, FROM

0.1 MILE SOUTH OF PARK VIEW DRIVE TO

ROUTE 150

Description 

PAVEMENT REHABILITATION

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

MAINTAIN ROADWAY WITH ASPHALT OVRLY

PAVEMENT MAINTENANCE; COLD PLANE &

SLURRY SEAL, DIGOUTS, SHOULDER

Type Of Work

C. A. RASMUSSEN, INC.

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

TORO ENERPRISES, INC.

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

Contractor

VALENCIA  CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

OXNARD  CA 93031

VALENCIA  CA 91355

WEST SACRAMENTO  CA 95691

(661)367-9040

(949)454-1999

(909)628-9310

(805)483-4515

(661)367-9040

(916)373-1500

SHOHET, HOUSHANG

ARROYO, HECTOR

IRA, ALFRED

TEHRANI, J.

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-0428

(805)480-4928

 

(805)480-4928

(805)480-4928

 $4,659,127

 $868,020

 $2,074,375

 $919,509

 $3,733,789

 $1,362,620

Bid + CCOs

 $238,036

 $711,472

 $1,950,542

 $768,977

 $16,775

 $729,310

Comp To  date

 $148,424

 $173,667

 $0

 $0

 $1,800

 $18,428

This Month

11/13/18

08/31/18

05/21/18

05/16/18

01/09/19

11/09/18

Awarded

12/10/18

09/05/18

06/14/18

06/14/18

02/05/19

11/20/18

Approved

09/12/19

06/28/19

06/30/19

02/21/19

10/30/19

08/30/19

Est Comp

 40%

 84%

 96%

 99%

 41%

 76%

%Time

 5%

 81%

 90%

 87%

 0%

 51%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-303304

07-313304

07-3W7104

07-3W4304

07-303504

07-4W2804

Contract 

B1ST-P001-(651)E

  

  

CSTP-P023-(038)E

ACST-P023-(040)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

PO BOX 6285

28548 LIVINGSTON AVENUE

3785 CHANNEL DRIVE

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-140.0/19

07-VEN-33-/6

07-VEN-33-/6.3

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

HA42

HA22

Pgm Code

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

IN VENTURA COUNTY CITY OF OJAI VEN-33

TO REMOVE MUD & DEBRIS FROM

ROADWAY,REPAIRSLOPES & DRAINAGE

SYSTEMS FROM STORMS DIR'S EMERGE

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

Description 

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

REMOVE & REPAIR STORM DAMAGE TO RDWY

& DS

STORMWATER MITIGATION THROUGH

SLAB REPLACEMENT AND CP & OL AC

Type Of Work

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

Contractor

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

VENTURA, CA 93002

IRVINE  CA 92618

VALENCIA  CA 91355

 

 

(661)367-9040

 

(949)753-1414

(661)367-9040

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $2,785,000

 $10,755,000

 $9,094,514

 $3,785,000

 $7,911,422

 $12,750,654

Bid + CCOs

 $1,987,042

 $4,877,378

 $8,935,403

 $1,232,206

 $7,719,746

 $7,565,266

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $2,709,311

This Month

01/23/18

01/11/18

11/28/16

01/17/19

03/14/16

06/18/18

Awarded

03/20/18

02/23/18

12/21/16

02/28/19

03/29/16

07/09/18

Approved

05/30/19

06/21/19

04/19/22

07/31/19

03/29/19

07/31/19

Est Comp

 100%

 100%

 30%

 75%

 82%

 88%

%Time

 71%

 99%

 99%

 33%

 95%

 58%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-1XG704

07-1XG804

07-305204

07-1XK904

07-2750U4

07-303404

Contract 

  

  

ST-47C8-(004)E

  

NHP-X037-(186)E

ACST-P033-(088)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

P.O. BOX 1000

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-8.9/11.5

07-VEN-101-9.0/10.5

07-VEN-101-30.2/31.4

Fed Aid

HM1

HB4C

HB4N

HM1

20.20

201130

HB34

Pgm Code

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA CO, IN THOUSAND OAKS AND

CAMARILLO, FROM 1.1 MILE WEST OF

WENDY DR TO ARROYO CONEJO CREEK BR

CITY OF CAMARILLO IN VENTURA CONTY

VAR LOCINSTALL HYBRID CABLE NET

DRAPERY SYSTEMS &CLEAN/REPAIR WOOLSEY

FIRE DEBRIS DIR'S EMERGEN

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

Description 

SLURRY SEAL AND DIGOUTS

WIDEN FREEWAY, RAMPS, RECONSTR MED

HIGHWAY PLANTING, SINGS, ELECTRICAL

PLACE RHMA-G BWC-G GAP GRADED

REPAIR WOOLSEY FIRE DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

DIVERSIFIED LANDSCAPE CO.

GRANITE CONSTRUCTION COMPANY

ACCESS LIMITED CONSTRUCTION

LANDSCAPE SUPPORT SERVICES

Contractor

VALENCIA  CA 91355

SYLMAR CA 91342

WILDOMAR  CA 92595

LANCASTER CA 93535

OCEANO, CA 93445

SHERMAN OAKS  CA 91413

(661)367-9040

(818)362-9200

(951)245-1686

(661)726-4447

 

(818)475-0680

SHOHET, HOUSHANG

IRA, ALFRED

IRA, A.

RILEY, JAMES

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

(805)480-4928

(805)480-4928

 $2,184,342

 $29,298,798

 $681,909

 $2,176,778

 $4,485,000

 $1,248,184

Bid + CCOs

 $2,080,456

 $29,219,121

 $300,996

 $0

 $0

 $966,688

Comp To  date

 $0

 $0

 $35,317

 $0

 $0

 $503,043

This Month

05/30/18

11/21/13

05/22/18

04/22/19

03/20/19

12/04/18

Awarded

06/25/18

12/12/13

06/14/18

05/13/19

04/23/19

01/15/19

Approved

06/28/19

04/30/19

08/26/21

10/31/19

06/30/20

Est Comp

 49%

 72%

 54%

 0%

 0%

 74%

%Time

 94%

 98%

 44%

 0%

 0%

 76%

% Work 

 

 

 

 

 

 

Message

07-3W6904

07-1952U4

07-4U0004

07-4W2704

07-1XL504

07-295404

Contract 

CSTP-P034-(005)E

CNHP-X037-(165)E

  

  

  

ACST-X111-(078)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

13170 TELFAIR AVENUE

21730 BUNDY CANYON ROAD

213 E COLUMBIA WAY;

1102 PIKE LANE

PO BOX 55307

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD, # 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAN OAKS, CA. 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/23/19

Location
Storm Water
Plan
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07District

07-VEN-101-89.0/9.8

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

07-VEN-118-19.1/30.5

Fed Aid

20.20

201130

HM4

HM1

HM1

HB4N

HA22

Pgm Code

VEN-101 CITY OF CAMARILLO & THOUSAND

OAKS @TRUCK WEIGH STATN REPAIR &

CLEAN DAMAGE FROM HILL FIRE INCL MBGR

& DRAINAGE SYSTEMDIR'S

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY, FROM 0.2 MILE WEST

OF ROUTE 118/126 SEPARATION TO ROUTE

34

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, AT BALCOM CANYON

ROAD

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPLACE STRIPING

SLURRY SEAL

DIGOUTS SLURRY SEAL SHOULDER

INSTALL TRAFFIC SIGNAL

PAVEMENT REHABILITATION

Type Of Work

ORITZ ENTERPRISES INC

CHRISP COMPANY

INTERMOUNTAIN SLURRY SEAL,

INC.

TORO ENTERPRISES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE, CA 92618

FREMONT  CA 94539

SPARKS  NV 89432

OXNARD  CA 93036

COMPTON  CA 90221

SYLMAR  CA 91342

 

(510)656-2840

(775)355-5237

(805)483-4515

(310)669-8949

(818)362-9200

ARROYO, HECTOR

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $1,420,000

 $13,812,419

 $2,089,765

 $3,014,625

 $451,525

 $951,097

Bid + CCOs

 $1,321,536

 $8,602,502

 $1,440,831

 $2,982,333

 $263,390

 $892,229

Comp To  date

 $0

 $1,596,788

 $677,950

 $0

 $80,090

 $7,561

This Month

11/16/18

04/09/18

12/04/18

04/18/18

12/11/18

01/10/18

Awarded

01/04/19

05/16/18

12/21/18

05/16/18

01/07/19

02/02/18

Approved

06/28/19

09/15/19

08/30/19

03/29/19

06/28/19

05/31/19

Est Comp

 100%

 53%

 67%

 99%

 66%

 100%

%Time

 93%

 62%

 69%

 96%

 58%

 93%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XK204

07-4W2304

07-4W2904

07-3W7004

07-4T8604

07-307604

Contract 

  

  

  

  

  

ACNH-P118-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

43650 OSGOOD ROAD

P.O. BOX 1841

2101 E. VENTURA BLVD.

15614 S ATLANTIC AVE

13170 TELFAIR AVENUE

1525 RANCHO CONEGO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-126-1.0/8.2

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-31.6/0

07-VEN-126-/13.6

07-VEN-150-20.1/0

Fed Aid

HA42

HA42

HA22

20.20

201130

HA22

20.20

201130

Pgm Code

IN VENTURA COUNTY ON VEN 126 FROM 0.5

MILE WEST OF VICTORIA AVE. TO 3.2

MILES EAST OF JCT 118

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VENTURA COUNTY IN CITY OF FILLMORE

E/B 126REPAIR SINKHOLE CAUSED BY

FAILED CULVERT DUE TO STORM RELATED

FLOODING DIR'S EMERGENCY F

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

Description 

INSTALLATON OF 21 BMP DEVICES

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

REPAIR SINKHOLE

PAVEMENT REHAB

REPAIR DAMAGED RCB CULVERT

Type Of Work

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

SUMMER CONSTRUCTION INC

Contractor

LANCASTER  CA 93535

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

SANTA PAULA, CA 93060

VALENCIA  CA 91355

SANTA PAULA, CA 93060

(661)726-4447

(661)367-9040

(805)964-9951

 

(661)367-9040

 

ARROYO, HECTOR

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,312,232

 $2,288,002

 $18,602,948

 $675,000

 $11,856,606

 $485,000

Bid + CCOs

 $686,573

 $2,301,766

 $15,097,859

 $119,358

 $9,989,126

 $34,393

Comp To  date

 $686,573

 $3,184

 $339,538

 $0

 $1,452,122

 $0

This Month

01/03/19

01/10/18

01/11/18

03/07/19

01/24/18

11/29/17

Awarded

01/18/19

02/02/18

02/02/18

04/03/19

02/21/18

01/11/18

Approved

03/31/21

10/18/19

05/21/20

07/31/19

06/28/19

06/29/19

Est Comp

 10%

 100%

 45%

 67%

 83%

 2%

%Time

 21%

 99%

 79%

 18%

 80%

 7%

% Work 

 

OVER RUN

 

 

 

 

Message

07-312204

07-312404

07-301404

07-1XL704

07-302204

07-1XG004

Contract 

ACNH-P126-(057)E

ACNH-P126-(054)E

ACNH- 126-(055)E

  

ACNH-P126-(056)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

213 E. COLUMBIA WAY

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

15245 TELEGRAPH RD

1525 RANCHO CONEJO

BLVD #102E

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $43,685,425 $1,859,202,000 $2,484,906,089

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



07-330204

07-4W1104

07-1XF004

07-331704

07-275104

07-3P7904

07-299304

07-333404

07-3W8804

07-1XK304

07-1XG104

07-1XK704

07-3W6604

07-340604

07-240704

07-1XL404

07-215934

07-215944

07-215954

07-4W0804

07-300704

07-296404

Contract

07-LA-1-6.5/6.5

07-LA-1-8.4/8.6

07-LA-1-8.6/8.8

07-LA-1-10.7/10.7

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-56.9/62.9

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

07-LA-1-/21.9

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-318404

07-258404

07-308004

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

07-295104

07-312604

07-312504

07-1XE304

07-302904

07-252624

07-4W2404

07-2159U4

07-296604

07-1170U4

07-1193U4

07-301504

07-312304

Contract

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

07-LA-5-588.0/81.8

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/18.4

07-LA-14-25.0/35

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-1XE504

07-291004

07-312804

07-317004

07-3W4504

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XL304

07-1XJ404

07-1XL104

07-1XH004

07-326104

07-290704

07-138204

07-4W1404

07-291204

07-288204

07-1XL004

07-1XJ504

07-295804

Contract

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-35.0/53.5

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-17.0/27

07-LA-39-250.0/25.9

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-2.5/11.4

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-110.0/11

07-LA-60-3.7/6.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-255104

07-279114

07-4W3804

07-307204

07-4T8904

07-1XK504

07-286704

07-296204

07-300404

07-2838U4

07-281504

07-291104

07-1XK004

07-2827U4

07-300804

07-4Y8504

07-297404

07-1XH104

07-304604

07-3009U4

07-4W3004

07-1XL604

Contract

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.0/20.7

07-LA-91-6.3/6.3

07-LA-91-8.8/16.6

07-LA-91-72.0/10.7

07-LA-91-6.3/8.4

07-LA-91-11.8/14.1

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-6.0/9.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-293704

07-297704

07-2975U4

07-305704

07-1XM204

07-302104

07-3W8204

07-3W5804

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-1XH604

07-3W2204

07-2881U4

07-296904

07-129974

07-3W5704

Contract

07-LA-110-8.0/9

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-5.7/5.7

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-296104

07-4W4604

07-289104

07-1XK404

07-300604

07-3X8704

07-307804

07-1XG204

07-4T9504

07-290004

07-296304

07-257104

07-4W4204

07-307704

07-1W9704

07-3W8304

07-183124

07-289204

07-2W9404

07-202124

07-2X0504

07-1XJ704

Contract

07-LA-405-.7/6.7

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-35.3/37.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/29.5

07-LA-405-/20.5

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-6.2/9.2

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07-303304

07-313304

07-3W7104

07-3W4304

07-303504

07-4W2804

07-1XG704

07-1XG804

07-305204

07-1XK904

07-303404

07-2750U4

07-3W6904

07-4W2704

07-1XL504

07-295404

07-1XK204

07-1952U4

07-4U0004

07-4W2304

07-4W2904

07-3W7004

Contract

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-140.0/19

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-8.9/11.5

07-VEN-101-9.0/10.5

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26
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07-4T8604

07-307604

07-312204

07-1XL704

07-312404

07-301404

07-302204

07-1XG004

Contract

07-VEN-118-12.6/13.7

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

07-VEN-126-31.6/0

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-20.1/0

Cnty Rt Pm

26

26

27

27

27

27

27

27
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07District

 $2,484,906,089  $1,859,202,000

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $557,212,433

 $156,696,211

 $36,530,072

 $406,307,822

 $1,328,159,551

 Bid + CCO

 $349,270,644

 $116,770,600

 $17,213,621

 $312,184,457

 $1,063,762,678

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $24,769,266

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $24,769,266


	07

